To: Cirian, Mike[Cirian.Mike@epa.gov}]

Cc: Vranka, Joe[vranka.joe@epa.gov], Quick, Danette[Quick.Danette@epa.gov}
From: Lim, Dianna

Sent: Thur 9/1/2016 4.08:23 PM

Subject: SCAP Update Request

Cirian 3YR Planning.pdf

Cirian SCAP.pdf

Hi Mike,

In response to the “FY 2017 Superfund Remedial, Removal and Enforcement Work Planning”

memo dated July 21, 2016, I am sending reports requesting review and updates for your site(s).
This memo requests the Region to plan activity milestones and planned obligations for the next
three fiscal years (FY2017 - FY2019). Attached are the following reports for your review:

- SCAP-2 (ongoing/not started) activities:

= Review activities with planned date of 9/30/2016 and provide updates. If an activity has
started and/or finished, please provide the activity actual start/finish date with supporting source
document. If planned dates need to be changed, please marked-up the report with the new
planned start/finish date.

= Review all planned activities milestone dates greater than 9/30/2016 for accuracy. If the
planned start/finish date is incorrect, please provide new planned dates.

== Review the planned obligations related to the ongoing/not started activities for accuracy. If
funding is needed but not on the report, please marked-up the report with the funding request.

- 3YR Planning: This report shows detail and summary of planned obligations in SEMS
for FY2017-FY2019.

Please review and provide your updates to me by COB September, 19" so that I can get SEMS
updated in time for HQ review. I appreciate your prompt response to this request. As always,
please don’t hesitate to call if you have questions.
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REMEMBER IF I'T°S NOT IN SEMS IT DOES NOT EXIST.

Thanks

Dianna

2018-003543-0435



